Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14397-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0025

Date: 08/04/2015
Page 1 of 14

Pay Period: 07/01/2015
to 07/31/2015

Contract Location: Time Allowed: 942  Days
SR 13 (BUFORD HWY) BEGINNING AT LENOX RD (CS 434) Elapsed Calender Days: 912  Days
Percent Time: 96.82
District: 7 Area: 01
Contractor:

CMES, INC. Date Let: 08/17/2012

6555 MCDONOUGH DRIVE Date Awarded: 08/31/2012
Date Contract Executed: 10/29/2012
Date Notice to Proceed: 10/31/2012

NORCROSS GA 30093 Date Work Began: 03/04/2013

Phone: Date Time Stopped: 04/30/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/30/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $11,566,781.73 Counties:

Original Contract Amount $11,452,557.82 DeKalb Fulton

Funds Available $1,482,742.07

Percent Complete 84.79%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010884 $3,344,091.17 $3,344,091.17| $139,668.25 95.82% $22.46
731770- $8,222,690.56 $8,108,466.65 $1,343,073.82 83.67% $70,135.97

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 08/04/2015

User: krender Department of Transportation Page 2 of 14
Estimate Summary By Project

Contract ID: B14397-12-000-0 Estimate Number: 0025 Pay Period: 07/01/2015
to 07/31/2015

Project Number: 0010884 SR 13 (BUFORD HWY) - PEDESTRIAN CROSSING¢

Federal State Project Number: 0010884

Total to Date Prev to Date This Estimate
Participating $2,635,054.29 $2,635,034.08 $20.21
Non-Participating $292,783.71 $292,781.46 $2.25
Total Earnings $2,927,838.00 $2,927,815.54 $22.46
Stockpiled Materials $276,584.92 $276,584.92 $0.00
Gross Earnings $3,204,422.92 $3,204,400.46 $22.46
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $3,204,422.92 $3,204,400.46
$22.46

Total Payable:
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Pay Period:

Project Number:

Federal State Project Number:

731770-

SR 13 (BUFORD HWY) - PEDESTRIAN CROSSING¢

HPP00-0013-00(062)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$6,879,616.74 $6,809,480.77
$0.00 $0.00
$6,879,616.74 $6,809,480.77
$0.00 $0.00
$6,879,616.74 $6,809,480.77
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$6,879,616.74 $6,809,480.77

Total Payable:

This Estimate

$70,135.97
$0.00
$70,135.97
$0.00
$70,135.97
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$70,135.97

07/01/2015
to 07/31/2015
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Contract ID: B14397-12-000-0 Estimate Number: 0025 Pay Period: 07/01/2015
to 07/31/2015
Project Number 0010884
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0298 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 975.000 1,036.821
28.000 .000
1,036.821 $.00 $29,030.99
0299 441-0104 CONC SIDEWALK, 4 IN SY 14,155.000 10,897.720
24.000 347.887
11,245.607 $8,349.29 $269,894.57
0303 441-0108 CONC SIDEWALK, 8 IN SY 1,465.000 3,251.132
40.000 39.361
3,290.493 $1,574.44 $131,619.72
0564 441-3999 CONCRETE V GUTTER LF 1,162.000 1,244.000
18.000 74.000
1,318.000 $1,332.00 $23,724.00
0565 441-4030 CONC VALLEY GUTTER, 8 IN SY 4,549.000 4,123.802
34.000 70.194
4,193.996 $2,386.60 $142,595.86
0566 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 24,791.000 24,531.818
10.000 325.000
24,856.818 $3,250.00 $248,568.18
0568 441-5004 CONCRETE HEADER CURB, 10 IN, TP 4 LF 578.000 731.000
9.000 .000
731.000 $.00 $6,579.00
0572 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 392.000 1,294.000
11.000 .000
1,294.000 $.00 $14,234.00
0575 641-1100 GUARDRAIL, TP T LF 1,853.000 2,516.000
26.000 361.000
2,877.000 $9,386.00 $74,802.00
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Contract ID: B14397-12-000-0

Estimate Number:

0025

Date: 08/04/2015
Page 5 of 14

Pay Period: 07/01/2015
to 07/31/2015

Project Number 0010884

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0577 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 15.000 18.000
835.000 2.000
20.000 $1,670.00 $16,700.00
0578 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 17.000 12.000
1838.000 1.000
13.000 $1,838.00 $23,894.00
Category Amount: $29,786.33 $981,642.32
Category Number: 0020 SIGNING AND MARKING
0579 610-6515 REM HIGHWAY SIGN, STD EA 4.000 .000
75.000 4.000
4.000 $300.00 $300.00
0584 611-5360 RESET HIGHWAY SIGN EA 4.000 .000
75.000 4.000
4.000 $300.00 $300.00
0604 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 388.470 171.668
11.000 211.210
382.878 $2,323.31 $4,211.66
0609 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 110.000 83.562
14.000 26.490
110.052 $370.86 $1,540.73
0614 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 990.000 1,176.170
17.000 -309.150
867.020 $-5,255.55 $14,739.34
0619 636-2070 GALV STEEL POSTS, TP 7 LF 2,105.000 2,805.000
5.000 -705.000
2,100.000 $-3,525.00 $10,500.00



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14397-12-000-0 Estimate Number: 0025

Date: 08/04/2015
Page 6 of 14

Pay Period: 07/01/2015
to 07/31/2015

Project Number 0010884

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 SIGNING AND MARKING
0624 636-2080 GALV STEEL POSTS, TP 8 LF 444.000 320.000
8.000 64.000
384.000 $512.00 $3,072.00
0629 636-2090 GALV STEEL POSTS, TP 9 LF 143.000 186.000
5.000 -43.000
143.000 $-215.00 $715.00
0639 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 218.000 240.000
5.000 .000
240.000 $.00 $1,200.00
0649 639-3014 STEEL STRAIN POLE, TP IV, INCL LUMINAIRE AF EA 4.000 6.000
9975.000 .000
6.000 $.00 $59,850.00
, (W/45 FT MAST ARM)
0699 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 68.000 60.000
105.000 -4.000
56.000 $-420.00 $5,880.00
0704 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 2,020.000 1,886.000
1.000 -1,886.000
.000 $-1,886.00 $0.00
0709 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 1,950.000 1,796.000
5.000 -459.000
1,337.000 $-2,295.00 $6,685.00
0714 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, W LM 5.000 4.000
2415.000 -.400
3.600 $-966.00 $8,694.00
0719 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 5.000 4.000
2415.000 .900
4.900 $2,173.50 $11,833.50
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Department of Transportation
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Date: 08/04/2015
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Contract ID: B14397-12-000-0 Estimate Number: 0025 Pay Period: 07/01/2015
to 07/31/2015
Project Number 0010884
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 SIGNING AND MARKING
0724 653-2804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, W LM 3.000 2.000
11025.000 1.230
3.230 $13,560.75 $35,610.75
0729 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 3,580.000 2,765.000
0.350 -1,693.000
1,072.000 $-592.55 $375.20
0734 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 9.000 8.000
1575.000 .800
8.800 $1,260.00 $13,860.00
0739 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 350.000 266.667
4.000 -179.950
86.717 $-719.80 $346.87
0744 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 1,016.000 880.000
4.000 -232.989
647.011 $-931.96 $2,588.04
0749 654-1001 RAISED PVMT MARKERS TP 1 EA 130.000 112.000
4.000 31.000
143.000 $124.00 $572.00
0754 654-1003 RAISED PVMT MARKERS TP 3 EA 832.000 739.000
4.000 100.000
839.000 $400.00 $3,356.00
0759 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,150.000 802.000
E), TP PB 7.000 367.000
1,169.000 $2,569.00 $8,183.00
0769 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF 1,870.000 1,542.000
), TP PB 4.000 138.000
1,680.000 $552.00 $6,720.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14397-12-000-0 Estimate Number: 0025

Date: 08/04/2015

Page 8 of 14

Pay Period:

07/01/2015

to 07/31/2015

Project Number 0010884

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 SIGNING AND MARKING
0774 657-5002 PREFORMED PLASTIC PAVEMENT MARKING, YE SY 40.000 32.000
29.000 -.670
31.330 $-19.43 $908.57
0779 657-5017 PREFORMED PLASTIC PVMT MKG, WORDS ANL EA 2.000 1.000
ITE, TP PB 578.000 1.000
2.000 $578.00 $1,156.00
0784 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 900.000 648.000
Oow), TP PB 7.000 459.000
1,107.000 $3,213.00 $7,749.00
0789 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 2,449.000 5,597.000
5.000 .000
5,597.000 $.00 $27,985.00
0794 937-6050 INTERSECTION VIDEO DETECTION SYSTEM AS EA 1.000 2.000
4342.000 .000
2.000 $.00 $8,684.00
Category Amount: $11,410.13 $247,615.66
Category Number: 0030 PEDESTRIAN LIGHTING
0814 615-1200 DIRECTIONAL BORE - LF 666.000 806.000
21.000 .000
806.000 $.00 $16,926.00
7IN
0819 681-4120 LIGHTING STD, 12 FT MH, POST TOP EA 236.000 220.000
2258.000 -14.000
206.000 $-31,612.00 $465,148.00
0824 681-6220 LUMINAIRE, TP 2, 150 W, HP SODIUM EA 236.000 220.000
683.000 -14.000
206.000 $-9,562.00 $140,698.00
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Contract ID: B14397-12-000-0 Estimate Number:

0025

Date: 08/04/2015
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Pay Period:

07/01/2015

to 07/31/2015

Project Number 0010884

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PEDESTRIAN LIGHTING
0834 682-1406 CABLE, TP XHHW, AWG NO 6 LF 74,780.000 81,110.000
1.300 .000
81,110.000 $.00 $105,443.00
0839 682-6225 CONDUIT, NONMETL, TP 2,2 1/2 IN LF 240.000 300.000
6.000 .000
300.000 $.00 $1,800.00
0849 682-6232 CONDUIT, NONMETL, TP 3, 1 1/2IN LF 16,020.000 16,505.000
5.000 .000
16,505.000 $.00 $82,525.00
0889 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 3.000
6825.000 .000
3.000 $.00 $20,475.00
8
Category Amount: $-41,174.00 $833,015.00
Project Total Amount: $22.46 $2,927,838.00
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 731770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0261 310-1101 GR AGGR BASE CRS, INCL MATL TN 7,044.000 5,262.730
14.000 54.100
5,316.830 $757.40 $74,435.62
0264 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 2,413.000 968.090
107.000 -968.090
.000 $-103,585.63 $0.00
0284 413-1000 BITUM TACK COAT GL 6,467.000 6,887.000
2.900 .000
6,887.000 $.00 $19,972.30
0289 432-0206 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY 117,378.000 123,552.332
1.800 .000
123,552.332 $.00 $222,394.20
0344 444-1000 SAWED JOINTS IN EXIST PAVEMENTS - PCC LF 500.000 517.000
4.000 .000
517.000 $.00 $2,068.00
0379 500-3110 CLASS A CONCRETE, TYPE P1, RETAINING WAL LF 946.000 553.000
415.000 118.000
671.000 $48,970.00 $278,465.00
0399 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 1,121.000 1,374.194
115.000 15.579
1,389.773 $1,791.59 $159,823.90
0459 611-8000 ADJUST CATCH BASIN TO GRADE EA 48.000 44.000
1250.000 2.000
46.000 $2,500.00 $57,500.00
0463 611-8140 ADJUST WATER VALVE BOX TO GRADE EA 5.000 51.000
498.000 5.000
56.000 $2,490.00 $27,888.00
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Contract ID: B14397-12-000-0 Estimate Number:

0025

Date: 08/04/2015
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Pay Period:

07/01/2015

to 07/31/2015

Project Number 731770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0469 634-1200 RIGHT OF WAY MARKERS EA 173.000 30.000
84.000 24.000
54.000 $2,016.00 $4,536.00
0504 668-1100 CATCH BASIN, GP 1 EA 73.000 65.000
2100.000 2.000
67.000 $4,200.00 $140,700.00
0529 668-5000 JUNCTION BOX EA 10.000 10.000
1550.000 1.000
11.000 $1,550.00 $17,050.00
0543 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 7.000 23.000
530.000 .000
23.000 $.00 $12,190.00
Category Amount: $-39,310.64 $1,017,023.02
Category Number: (0020 EROSION
0549 163-0240 MULCH TN 196.000 88.489
190.000 .253
88.742 $48.07 $16,860.98
0559 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDINV LF 1,561.000 379.500
RAW CHECK DAM 4.000 126.500
506.000 $506.00 $2,024.00
0564 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 187.000 65.750
85.000 21.250
87.000 $1,806.25 $7,395.00
0594 167-1500 WATER QUALITY INSPECTIONS MO 24.000 25.000
200.000 .000
25.000 $.00 $5,000.00
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Contract ID: B14397-12-000-0 Estimate Number: 0025

Date: 08/04/2015
Page 12 of 14

Pay Period: 07/01/2015
to 07/31/2015

Project Number 731770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION
0599 171-0030 TEMPORARY SILT FENCE, TYPE C LF 34,087.000 11,550.250
2.500 3,850.000
15,400.250 $9,625.00 $38,500.63
0604 700-6910 PERMANENT GRASSING AC 2.000 1.684
1050.000 .037
1.721 $38.85 $1,807.05
0624 700-9300 SOD SY 13,450.000 3,961.358
4.000 3,025.778
6,987.136 $12,103.11 $27,948.54
0629 716-2000 EROSION CONTROL MATS, SLOPES SY 4,768.000 4,669.226
0.850 37.333
4,706.559 $31.73 $4,000.58
Category Amount: $24,159.01 $103,536.78
Category Number: 0030 SIGNING AND MARKING
0644 639-2001 STEEL WIRE STRAND CABLE, 1/4 IN LF 12,964.000 13,234.000
3.000 .000
13,234.000 $.00 $39,702.00
Category Amount: $0.00 $39,702.00
Category Number: (0040 ATMS
0699 682-9010 SVC POLE RISER EA 9.000 15.000
604.000 .000
15.000 $.00 $9,060.00
Category Amount: $0.00 $9,060.00
Category Number: (0010 ROADWAY
0809 158-1000 TRAINING HOURS HR 3,000.000 3,640.000
0.800 .000
3,640.000 $.00 $2,912.00
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 731770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0814 500-3201 CLASS B CONCRETE, RETAINING WALL CcYy 1,013.000 1,337.803
550.000 10.000
1,347.803 $5,500.00 $741,291.65
0819 500-3101 CLASS A CONCRETE CcYy 16.000 16.671
398.000 .000
16.671 $.00 $6,635.06
0824 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN 9,985.000 10,467.220
R-MODIFIED BITUM MATL & H LIME 86.000 .000
10,467.220 $.00 $900,180.92
0829 500-3107 CLASS A CONCRETE, RETAINING WALL CcYy 514.000 335.405
474.000 17.009
352.414 $8,062.27 $167,044.24
0834 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 680.000 566.083
76.000 -65.083
501.000 $-4,946.31 $38,076.00
0839 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 290.000 .000
116.000 257.000
257.000 $29,812.00 $29,812.00
0844 520-5000 PILOT HOLES LF 797.000 608.500
162.000 -255.000
353.500 $-41,310.00 $57,267.00
Category Amount: $-2,882.04 $1,943,218.87
Category Number: 0030 SIGNING AND MARKING
0869 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 264.000 387.500
35.000 .000
387.500 $.00 $13,562.50
Category Amount: $0.00 $13,562.50
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Pay Period:

07/01/2015

to 07/31/2015

Project Number 731770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1001 004-0012 EXTRA WORK - EA .000 .000
187.000 7.000
7.000 $1,309.00 $1,309.00
Detectable Warning Tile
1003 444-1000 SAWED JOINTS IN EXIST PAVEMENTS - PCC LF .000 .000
3.300 225.000
225.000 $742.50 $742.50
1004 610-0400 REM CONC HDR CURB ALL SIZES LF .000 .000
6.600 225.000
225.000 $1,485.00 $1,485.00
1005 610-2815 REM CONC SIDEWALK sy .000 .000
11.000 316.667
316.667 $3,483.34 $3,483.34
265 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN .000 .000
104.860 426.420
426.420 $44,714.40 $44,714.40
266 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN .000 .000
74.900 541.670
541.670 $40,571.08 $40,571.08
Category Amount: $92,305.32 $92,305.32
Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -60,322.990
1.000 -4,135.680
-64,458.670 $-4,135.68 ($64,458.67)
Category Amount: $-4,135.68 $-64,458.67

Project Total Amount:

$70,135.97

$6,879,616.74



